

Governance e-Transformation Projects 2010-2014

Contracts Implementation Status

Contract	Project	Launch of the bidding	Contract signed with	Contract Amount (Trust Fund financing) USD	Contract Amount (IDA financing) USD	Contract Amount (Government financing)	Date of contract signature	Date of contract completion	Contract status
Sh02/Comp.1.2	Shopping 1-1, Procurement of Equipment	18.10.10	Master Systems SRL (Moldova)		\$25,420.50		16.12.2010	14.02.2011	Completed
Sh01/Comp.1.2	Software (accounting, archiving, IT modeling tools, diagramming, intranet license), Shopping 1-2	02.11.10	DAAC System Integrator (Moldova)		\$10,442.00		23.12.2010	31.03.2012	Completed
1/QCBS2.2	G2C Portal Software Development	16.02.11	Hewlett-Packard Consortium between S.C. Hewlett-Packard (Romania) S.R.L. and I.C.S. Hewlett-Packard (Moldova) S.R.L., having as sub-consultant AlfaSoft SRL (Moldova)		\$249,935.00		15.09.2011	31.10.2014	Completed
1/CO/1	Communications and PR promotion consultancy	20.05.11	BDR Asociates Communication Group (Romania)		\$120,519.05		12.09.2011	12.03.2012	Completed
Sh04/Comp.1	Shopping 4, Procurement of Equipment	15.06.11	BTS Pro SRL (Moldova)		\$10,009.00		11.08.2011	23.09.2011	Completed
S05/G	Shopping # 5, Procurement of information and promotion materials for necessity of Governance e-Transformation Project	27.06.11	OWH TV Studio (Moldova)		\$31,196.11		22.08.2011	31.05.2012	Completed
1/CB/C.2	E-Licensing Online	24.06.11	ICS Endava SRL (Moldova)		\$189,347.00		06.02.2012	05.11.2014	Completed
2/CB/C.2	Construction Laws and Standards Online	24.06.11	Consortium SC SIVECO Romania SA (leader) and ISC MR Crystal System SRL (Moldova)		\$224,036.45		30.01.2012	05.12.2014	Completed
3/CB/C.2	E-CNAM Registration Online	24.06.11	SC "DAAC System Integrator" SRL (Moldova)		\$99,082.86		19.01.2012	20.10.2014	Product launched (in warranty period)
4/CB/C.2	E-Criminal Records Online	24.06.11	ICS Endava SRL (Moldova)		\$113,219.00		06.02.2012	18.09.2014	Completed
5/CB/Comp.2.2.1	Procurement of Hardware, software and associated services for M-Cloud Phase 1 (ICB # 2)	16.09.11	JV between Star Storage (Romania) and Fors Computers (Moldova)	\$873,743.07	\$1,241,965.86	\$94,956.00	04.06.2012	05.09.2016	Product launched (in warranty period)
2/CO/1.1.2b	Training Services: Inception Course for CIOs and IT Managers	16.09.11	AV Macrocon SRL (leader) (Moldova) & S.C. FiatTest SRL (Romania)		\$161,210.00		14.11.2011	14.04.2012	Completed
3001-01 TS068-11	Integration of IS "State Registry of Public Procurement"	17.11.11	I.S. Centrul de Telecomunicatii Speciale (Moldova)			800,000.00 lei	17.11.2011	19.12.2011	Completed
3004-1131 TS066-11	Consolidation of shared infrastructure based on Cloud technology	17.11.11	I.S. Centrul de Telecomunicatii Speciale (Moldova)			700,000.00 lei	17.11.2011	30.11.2011	Completed
3001-02	Registry of Personal Data Operators	05.12.11	I.C.S. TEAMNET INTERNATIONAL SRL (Moldova)			1,122,020.00 lei	05.12.2011	17.04.2012	Completed
1/CS/1.4	THE AUDIT OF THE GOVERNANCE E-TRANSFORMATION PROJECT (2010-2013)	01.02.12	Deloitte & Touche S.R.L. (Moldova)	\$10,000.00	\$16,310.00		06.05.2012	30.04.2014	Completed
3001-01	Document and Records Management System for CPAs	27.02.12	I.C.S. TEAMNET INTERNATIONAL SRL (Moldova)			3,666,600.00 lei	27.02.2012	30.10.2016	In pilot period
6/CB/C.2.1.1	Equipment for Upgrading M-Cloud Phase 1 Datacenter Infrastructure - Electrical Generator Set equipment	06.03.12	VEC SRL (Moldova)	\$54,191.21			05.07.2012	25.10.2015	in warranty period
7/CB/C.2.1.1	Equipment for Upgrading M-Cloud Phase 1 Datacenter Infrastructure - Air conditioning equipment	06.03.12	VEC SRL (Moldova)	\$163,806.74			05.07.2012	25.10.2015	in warranty period
8/CB/C.2.1.1	Equipment for Upgrading M-Cloud Phase 1 Datacenter Infrastructure - Electrical UPS equipment	06.03.12	VEC SRL (Moldova)	\$73,490.93			05.07.2012	25.10.2015	in warranty period
9/CB/C.2.1.1	Equipment for Upgrading M-Cloud Phase 1 Datacenter Infrastructure - MAN Network upgrade equipment	06.03.12	DAAC System Integrator (Moldova)	\$215,852.00			17.07.2012	25.09.2015	in warranty period
3/CO/Comp.1	National Annual Survey on Public Perception, Uptake and Support of the e-Governance Transformation in Moldova (2012)	13.03.12	Consortium between Institute for Public Policy and Magenta Consulting (Moldova)		\$32,952.00		12.09.2012	05.12.2012	Completed
Sh06	Shopping 6, Procurement of IT equipment	25.04.12	Master Systems SRL (Moldova)		\$14,476.19		31.05.2012	30.07.2012	Completed
2/SS/1.1	Communications and PR promotion consultancy	14.05.12	BDR Asociates Communication Group (Romania)		\$72,634.00		09.07.2012	10.01.2013	Completed
10/CB/2.2	Procurement of an Archive Information System and digitization of Civil Status Service Archive (ICB 4)	13.07.12	AS Andromeda (Estonia); est Arhivaar OÜ (Estonia)		\$882,579.10		05.02.2013	18.04.2016	In implementation
Sh09/G	Shopping # 9, Procurement of information and promotion materials for necessity of Governance e-Transformation Project	31.07.12	OWH TV Studio (Moldova)		\$34,450.00		05.09.2012	31.12.2014	Completed
14/C/2.2	Integration of "back office", Procurement of Enterprise Content Management Platform including 4 lss (ICB 5)	21.09.12	Star Storage SRL (Romania)		\$672,098.60		07.05.2013	21.08.2017	In implementation
11/CB/2.2	Software Development Services for Implementation of Active access to real estate registry	21.09.12	SC "DAAC System Integrator" SRL (Moldova)		\$186,412.50		15.03.2013	29.05.2016	Product launched (in warranty period)
12/CB/2.2	Software Development Services for e-Visa	21.09.12	Tangible Corporation SRL (Romania)		\$154,239.99		25.03.2013	30.01.2016	Product launched (in warranty period)
13/CB/2.2	Software Development Services for Implementation of Electronic fiscal invoice	21.09.12	AlfaSoft SRL (Moldova)		\$190,780.00		25.03.2013	17.10.2015	Product launched (in warranty period)
2/CO/BS/1.1.3	Communications and PR promotion consultancy	09.11.12	BDR Asociates Communication Group (Romania)		\$241,159.00		18.06.2013	17.06.2016	In implementation
3/CO/BS/2.1	Application Software Security Audit Consultant	30.11.12	JV between S.C. Omega Trust S.R.L. (Leader) (Romania) and Safetech Innovations S.R.L. (Romania)		\$210,775.50		31.03.2014	31.10.2015	In implementation
3001-01	Connection, security and collocation services for MCloud equipment	01.02.13	I.S. Centrul de Telecomunicatii Speciale (Moldova)			1,000,000.00 lei	01.02.2013	31.12.2013	Completed
15/C/2.2	Interoperability Platform (ICB 7)	05.04.13	Joint Venture between Tangible Corporation SRL leader (Romania) and WSO2 Inc. partner (USA)		\$1,032,454.80		07.01.2014	25.01.2017	In pilot period
TS06-13	Implementation, maintenance and support services for the Government e-Payment Service	30.04.13	I.S. Centrul de Telecomunicatii Speciale (Moldova)			1,323,000.00 lei	30.05.2013	31.12.2013	Completed
2/CS/1.1.1	National Annual Survey on Public Perception, Uptake and Support of the e-Governance Transformation in Moldova (2013-2014)	24.05.13	Centre for Sociological Investigations and Marketing "CBS-AKA" ltd (Moldova)		\$41,725.00		08.11.2013	31.12.2014	on-going (yearly contract)
11/SH/1	Shopping 11, Procurement of equipment and standard software	21.10.13	Fors-Computer SRL (Moldova)		\$11,451.80		04.12.2013	12.02.2014	Completed
3/SS/1.1.2	Training of public servants (Drupal)	05.11.13	DRUPAL Moldova Association (Moldova)		\$16,308.10		28.11.2013	30.06.2014	Completed
4/CO/1.2.1	Regulatory impact assessment of the draft law on information technology (IT) industry parks	22.11.13	Association between ICS PricewaterhouseCoopers Advisory SRL (PwC Moldova), PricewaterhouseCoopers Tax Advisors & Accountants SRL and PricewaterhouseCoopers Management Consultants SRL (PwC Romania)		\$42,367.11		19.02.2014	31.08.2014	Completed
TS05-14	Serviciu aplicativ de implementare, mentenanță și suport pentru Serviciul Governmental de Păși Electronice	02.01.14	I.S. Centrul de Telecomunicatii Speciale (Moldova)			1,369,000.00 lei	02.01.2014	31.12.2014	Completed
TS06-14	Collocation of MCloud equipment	02.01.14	I.S. Centrul de Telecomunicatii Speciale (Moldova)			1,000,000.00 lei	02.01.2014	31.12.2014	Completed
16/CB/C.2.1	Procurement of Software Licenses for M-Cloud Platform and Development of platform level services (ICB 9)	03.01.14	BTS PRO SRL (Moldova)		\$251,319.62		14.04.2014	19.05.2014	Completed
5/CO/1.1	Consulting services for the preparation of a complex research of the HR arrangements	25.04.14	Consortium between Deloitte Consultanta SRL (Romania), Deloitte Advisory s.r.o. (Czech Republic) and BAA Turcan Cazac (Moldova)		\$179,452.00		25.08.2014	16.02.2015	Completed
12/SH/1.1	Furniture for the e-Gov Center office space (Shopping 12)	06.06.14	R-Mobi Plus SRL (Moldova)		\$2,076.56		29.08.2014	12.12.2014	Completed
17/CB/2.2.1	Digitization of civil status archive	07.03.14	Joint Venture S.C. Intergraph Computer Services S.R.L. (leader Romania) - S.C. Satec Confidential S.R.L. (associate Romania) - S.C. Prima Meridian S.R.L. (associate Romania)		\$747,000.00		28.07.2014	31.12.2016	In implementation
18/CB/2.2.2	Digitization of cadastral archive	07.03.14	Joint Venture Printec Group Romania SRL (leader Romania), Innovative Micro Solutions SA (partner Greece) and ICS Printec Technology SRL (partner Moldova)		\$1,045,451.95		07.08.2014	31.12.2016	In implementation
TS07-14 (2001-43)	Administration of MCloud Platform	27.05.14	I.S. Centrul de Telecomunicatii Speciale (Moldova)			2,700,000.00 lei	27.05.2014	31.12.2014	Completed
19/CB/2.2	e-Integrity	02.09.14	Joint Venture between InfoSafe SRL (leader Moldova) and BTS Pro SRL (partner Moldova)		\$89,693.18		26.01.2015	31.12.2016	In implementation (product development)
	Consulting services (individual consultants)			\$73,758.86	\$3,298,297.00	\$248,913.41			on-going (yearly contracts)/short term contracts
	Training				\$245,324.80				on-going
	Operating Costs			\$1,296.02	\$109,500.00				on-going
	TOTAL			\$1,466,098.83	\$12,269,893.25	\$3,680,620.00 lei			